
State Route 109 Widening from US 70 to the  

Cumberland River—Quarterly Update 

Contractor: Vulcan Materials  

Project Supervisor: Adam Vance 

March 2019 
Progress Update 

· Spence Creek Bridge -The contractor has completed 
phase 1. 

· Dry Fork Creek Bridge - The contractor has complet-
ed phase 1. 

· The contractor has completed phase 1 for six out of 
the seven box culverts.  Work should start on the last 
box culvert in the coming weeks. 

· The majority of electrical lines have been relocated.  
The electrical crew will be back on site as needed. 

· All water line that can be placed has been placed at 
this time. 

· Grading operations are continuing throughout the 
project. 

· Comcast has completed their relocations on the pro-
ject. 

· Charter has completed relocation on the northern 
section. 

Anticipated Schedule 

· The contractor is currently constructing the tem-
porary shift at Bloodworth Road. TDOT anticipates 
shifting the traffic mid-2019. 

· Charter relocation should be completed on the 
southern section by the end of April. 

· AT&T relocation should be completed on the 
northern section in April.  They will then move to 
the southern section. 

· The contractor will continue working on the 
northern section. Work will increase once all utili-
ties are relocated. 

 

 

 
More Information 

For more information, please visit the project website at 
https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html 
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Grading at Tyree Access 

Parapet work at Dry Fork Creek Bridge 


